

ANNUAL PROCUREMENT PALN FOR THE YEAR (2022 - 2023)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Punjab Board of Technical Education

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisemen	Tentative Date of Evaluation Report Announcemei	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Toners & Maintenance kits for HP heavy duty printers	Toners & Maintenance kits for HP heavy duty printers	-	Printers	Goods	Local	1	Non ADP	1	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
2	Toners & Maintenance kits for Ricoh heavy duty printers	Toners & Maintenance kits for Ricoh heavy duty printers	-	office	Goods	Local	3.5	Non ADP	3.5	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
3	Inks and Master Rolls for Riso Copy Printer	Inks and Master Rolls for Riso Copy Printer	-	office	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
4	Services for fiber optical internet connection	Services for fiber optical internet connection	-	office	Services	Local	0.3	Non ADP	0.3	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
5	Rented furniture for coding activities of PBTE exams	Rented furniture for coding activities of PBTE exams	-	office	Services	Local	0.3	Non ADP	0.3	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
6	Computers / Laptop / Printers	Computers / Laptop / Printers	-	office	Goods	Local	3.5	Non ADP	3.5	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
7	Air Conditioners	Air Conditioners	-	office	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
8	Sports uniforms	Sports uniforms	-	office	Goods	Local	0.8	Non ADP	0.8	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
9	Uniforms for lower staff	Uniforms for lower staff	-	office	Goods	Local	0.4	Non ADP	0.4	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisemen	Tentative Date of Evaluation Report Announcemei	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
10	Examinations related material (Envelops)	Examinations related material (Envelops)	-	office	Goods	Local	7.5	Non ADP	7.5	Tender	Single Stage Two Envelopes	1st Quarter	05 Aug 2022	03 Oct 2022	15 Oct 2022	15 Dec 2022	30 Jun 2023	
11	Examinations related material (Stationery Items)	Examinations related material (Stationery Items)	-	office	Goods	Local	1.2	Non ADP	1.2	Tender	Single Stage Two Envelopes	1st Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	
12	Consumable items	Consumable items	-	office	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage Two Envelopes	1st Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	
13	Examinations related material (Cloth Bags)	Examinations related material (Cloth Bags)	-	office	Goods	Local	0.65	Non ADP	0.65	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
14	Examinations related material (Printing Items)	Examinations related material (Printing Items)	-	office	Goods	Local	3	Non ADP	3	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
15	Furniture & fixture	Furniture & fixture	-	office	Goods	Local	1.8	Non ADP	1.8	Direct Contracting	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
16	Photocopy Machines / Copier Printers / Heavy Duty Printe	Photocopy Machines / Copier Printers / Heavy Duty Printe	-	office	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
17	Office equipment Water dispenser / UPS for computersWater dispenser / UPS for computers	Office equipment Water dispenser / UPS for computers	-	office	Goods	Local	11	Non ADP	11	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
18	Answer books for theory and practical examinations	Answer books for theory and practical examinations	-	office	Goods	Local	26.5	Non ADP	26.5	Tender	Single Stage Two Envelopes	2nd Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	
19	Paper Reams (Imported / Local)	Paper Reams (Imported / Local)	-	office	Goods	Local	9.5	Non ADP	9.5	Tender	Single Stage Two Envelopes	2nd Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisemen	Tentative Date of Evaluation Report Announcemei	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
20	Printing of diplomas / certificates	Printing of diplomas / certificates	-	office	Goods	Local	10	Non ADP	10	Direct Contracting	Single Stage Two Envelopes	2nd Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	
21	Printing of certificates for CBT&A examination	Printing of certificates for CBT&A examination	-	office	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelopes	2nd Quarter	05 Jul 2022	03 Sep 2022	18 Sep 2022	30 Nov 2022	30 Jun 2023	
22	Fabrication of wooden alimrahs	Fabrication of wooden alimrahs	-	office	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
23	Hiring of Actuarial Consultant for Actuarial Study	Hiring of Actuarial Consultant for Actuarial Study	-	office	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	
24	Repairing & maintenance of Generator.	Repairing & maintenance of Generator.	-	office	Services	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelopes	2nd Quarter	07 Oct 2022	06 Jan 2023	20 Jan 2023	28 Feb 2023	30 Jun 2023	